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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * * * * * * * * * CIC #: 99EPA EPA SUPERFUND PROGRAM Accounts Of 

Billed Date: 01-Sep-2016 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96958908 Mission Assignment No: 

UNIMATIC Rl/FS GW 456901 BZ922 

EPA 767 

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

27080608 

Partial# 7 01-Aug-2016 Thru 01-Sep-2016 
. . 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

068 NA X 8145.0000 2014 00 0000 NA 0000 00000 68010015 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$3,511 .91 096 NA X 3122.0000 G5 08 2416 868 022908 96231 

Line Item Moa 

1 INHOUSE - LABOR 
1 IN HOUSE - LABOR 
1 IN HOUSE - LABOR 

Description 

DEPARTMENTAL OVERHEAD COSTS 

Eaid No 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

$250,000:00 

$31 ,534.25 

$28,022.34 

$3,511.91 

$0.00 

$0.00 

$0.00 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-0ct-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$3,511.91 

Amount 

$1,092.12 
$278.39 

$2,141.40 
$3,511.91 

$3,511.91 

$0.00 

$3,511 .91 

cobilnonit.231 v2.1.4 



msfcr. 2.1. 18 317 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 
IA Number: DW96958908 

MONTHLY REPORT FOR AUGUST 2016 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Ava i lable Balance: 

(-) 
(-) 
( - ) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27080608 

Funds Expended During Report Period: 
Tota l Billed to Date: 

DIRECT FUND CITE PAYMENTS : 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Re imbursable 
(096X3122) 

$250,000.00 

$31,534.25 
$0.00 

$208,958.60 

$9,507.15 

$3, 511. 91 
$31,53 4.25 

$0. 00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 

Page: 225 
Date: 01-SEP-2016 
Time: 14:47:29 

IA Totals 
(096X3122) 

$250,000.00 

$31,534.25 
$0.00 

$208,958.60 

$9,507. 15 



msfcr.2.1.18 317 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 
IA Number: DW96958908 

Bill Number: 27080608 
Bill Invoice Date: 01-SEP-2016 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

WILLIAM J HILL 
MICHAEL S DOLLY 
JASON M LEIBBERT 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$3, 511. 91 

$0.00 

Costs for 
Current Month 

$1,330.07 
$811. 33 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2,141.40 
$1,370.51 

$3, 511. 91 

Function 
--------

PROGRESS REPORT 

Prior Month's 
Summary 

$10,628.98 
$6,457.83 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$17,086.81 
$10,935.53 

$28,022.34 

Hours 
--------

CONTRACT SPECIALIST 4.75 
SUPERVISORY CONTRACT SPEC I 1. 00 
SUPERVISORY CHEMICAL ENG IN 1. 75 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$11, 959. 05 
$7,269.16 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$19,228.21 
$12,306.04 

$31,534.25 

Labor Amount 

------------
$483.63 
$114. OB 
$265.46 

Page: 226 
Date: Ol-SEP-2016 
Time: 14:47:29 



msfcr.2.1.18 317 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
MOLLY JEAN BOUGHAN 
ERIN MARIE HAUBER 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 

PHYSICAL SCIENTIST (PROJEC 12.00 
GEOLOGIST 7.00 
CIVIL ENGINEER 4.50 

31. 00 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$1,497.43 
$692.56 
$458.75 

$3,511.91 

Page: 227 
Date: 01-SEP-2016 
Time: 14:47:29 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Groundwater Contamination -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 
OU2 Groundwater and Sediments 

Bill No.: 27080608 #07 IA No.: DVV96958908(P2-456901) IAG Ex iration Date: 31 December 2020 

From: EPA RPM: USACE PM: Reporting 
Period: 01 Aug 2016 

To: 

01Sep2016 Trevor Anderson Amy Dar inian 
Work Perfonned 

Narrative Initiate project work, management resources and schedule. 

Meetin Pro· ect rogress conference calls not et initiated. 
• Negotiate August 10, 2016. Key 

Milestones 
Completed 

• Review revised proposal (received Aug 22) and provide revised technical evaluation on Aug 23. 
• Plan to award early September. 
• Kick-off meetin in late Se tember 2016 tentative 

Projected Work 

Narrative • 
Meetings • Initiate kick-off meeting and monthly pro ress calls. 
Key • Kick-off meeting at EPA-NYC in late September (tentative). 
Milestones • Initiate review of historical documents and preparation of data gap memorandum. 
Pro 

Issues 

• GREEN 

• GREEN 

• GREEN for project data gap review and work plan preparation . 

• Adequate funds available for in house team work. 

Obligations Plan (FY16 andFY17) 

Planned Date Actual Date Notes 

Contract 

Thd tbd Nov2016 Task order mod to add funds for field work. 
W912DQ-15-D-3013, TO #0006 $200,000 Summer 2016 3 Sep 2016 Award new task order. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Groundwater Superfund Site. 

Project Development Team 

Name Resoonsibility 
Amy Darpinian Project Manager 

Jacqy Frazier Chemist 

~])~ 
Amy Darpinian, Project Manager 
816-389-3897 

September 12, 2016 

Date 

UNIMATIC GW RIFS MONTHLY RPT-07 AUG2016.00CX 

Name Resoonsibi/ity 

Paul Speck.in Engineer 

Molly Boughan Geologist 

1 OF1 
SEPTEMBER 12, 2016 



Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

COE Subtotal 

COE Cumulative 

Contract 

Contract Cumulative 

Total This Period: 

Cummulative Total: 

Funding Received 

Cumulative Funding Received 

Remaining To Bill 

$300,000 

$250,000 
. 

$200,000 

$150,000 

$100,000 

$50,000 

$0 ...... 

Unimatic Superfund Site GW/Sediment Rl/FS 
DW96958908; P2: 456901 

Funds Availability 

FY16Q2 FY16Q3 

1 2 3 4 5 
Feb-16 Mar-16 Apr-16 May-16 Jun-16 

332.48 1,412.29 2,464.74 1,736.90 1,513.44 

84.75 360.00 628.28 442.73 385.78 

651.92 2,769.22 4,832.87 3,405.68 2,967.52 

- -

1,069.15 4,541.51 7,925.89 5,585.31 4,866.74 

1,069.15 5,610.66 13,536.55 19,121.86 23,988.60 

- - - - -

-

1,069 4,542 7,926 5,585 4,867 

1,069.151 5,610.66 13,536.55 19,121.86 23,988.60 

250,000 

250,000 250,000 250,000 250,000 250,000 

248,931 244,389 236,463 230,878 226,011 

. . . . 
-

~ 
~ 

FY16Q4 

6 7 
Jul-16 Aug-16 Totals 

-
-

1,254.40 1,092.12 9,806.37 

319.74 278.39 2,499.67 

2,459.60 2,141.40 19,228.21 

-
4,033.74 3,511.91 

28,022.34 31,534.25 

-

-

4,034 3,512 

28,022.34 31,534.25 31,534.25 
250,000 

250,000 250,000 

221,978 218,466 

~COE Cumulative 

Contractor Cumulative 

=C==>Funding Received 

~Total Spent 

Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 

Unimatic GW RIFS cost track.xlsx 
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